
Open Jobs (by group)
Week of:

Monday, June 19, 2017
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 11478 Replace ceiling tiles 6/2/2017 Phillips9      |  |  LEReC 8

Construction 379 Build UED enclosure 9/9/2016 Folz10 M    |  |  ATF2 150

Construction 10614 Build DI water room 5/19/2017 Folz11  TW  |  |  FES 194

Construction 10627 911 Small jobs 6/2/2017 Folz12     F|  |  AGS

Construction 10636 Build 1002-F chiller house 6/9/2017 Phillips13    T |  |  LEReC

Construction 10642 Mount 3 TV's 6/16/2017 Folz14     F|  |  AGS

Group: Survey

Construction 10450 Stony Brook 1/6/2017 Folz21  T   |  |  CAD 182

Construction 11604 Survey inspection 3/24/2017 Folz22    T |  |  CAD 52

Construction 160129 Survey ATF components 1/29/2016 Folz23    T |  |  ATF2 878

Construction 10644 Locate cryostat 6/16/2017 Phillips24    T |  |  SPHX

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25  T   |  |  IRCMS 386

Construction 10602 112 MHz 5/12/2017 Phillips26      |  |  CEC 16

Construction 10539 Survey EM Cals 3/31/2017 Phillips27      |  |  PHNX 200

Construction 10604 Transport line 5/12/2017 Phillips28 M W F|  |  LEReC 96

Construction 11237 180 deg. Dipole 6/9/2017 Phillips29 MT  F|  |  LEReC 16

Construction 1 NSLS-II Survey 2/6/2009 Folz30   W F|  |  NSLS 4085

Group: Electrician

Construction 170312 Install new circuits booster 1 &2 4/14/2017 Phillips39    TF|  |  LEReC 346

Construction 170311 Racks 6936, 37-cng 2-120V quads to 1 hp 
208V rec. 1002-D

4/14/2017 Phillips40      |  |  LEReC

Construction 100719 Bond tray 250 kcmil to building steel, 
1005R

5/19/2017 Folz41      |  |  RHIC 16

Construction 160424 Laser room Net provide 120 volt quad 
box in rack 912

1/27/2017 Folz42      |  |  AGS

Construction 170311 Pks 6936+6937 Reqire 120V quad to 208V 
receptical at 1002D

3/31/2017 Phillips43      |  |  LEReC

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44 MTW F|  |  CAD 1609

Construction 170303 Provide lighting / 120V rec. / exit lights 
912water enclosure

6/2/2017 Folz45 MTW  |  |  AGS 160

Construction 170607 Replace AB contactor 24VDC coil with 
120VAC coil

6/16/2017 Phillips46      |  |  LEReC

Construction 170605 LEB ground fault disable buzzer circuit in 
L1 & 2 at 930

6/9/2017 Folz47    T |  |  AGS

Construction 170215 Disconnect 2 fan motors on evap 6,  box 
ends  / install when rebuilt

3/3/2017 Folz48      |  |  AGS

Construction 160807 Provide power for relocating Cooling 
tower / pumps / fan / etc.

1/6/2017 Folz49 MTWTF|  |  AGS 88
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Group: Electrician

Construction 170601 Provide 200A 480V fused disconnect for S-
PHENIX in 912

6/16/2017 Folz50 MT   |  |  AGS

Construction 170621 Provide 4800V power / lights / tray divide 
for ERL in 912

6/16/2017 Folz51      |  |  AGS

Construction 160802 Provide 2 x 120V quad receptacle rack 
feed from pnl 957

4/14/2017 Folz52      |  |  RHIC 64

Construction 170409 Inspect 500 MHZ Contactor 1002B 6/16/2017 Folz53      |  |  RHIC

Construction 141102 R&R plug panels @ col F-20/F-23, b912 5/19/2017 Folz54   WTF|  |  AGS 64

Construction 1027348 Relamp A4 target rooms 901-A 5/26/2017 Site55      |  |  EP 0

Construction 170410 Inspect 704 MHZ contactor 1002-B 6/16/2017 Folz56      |  |  AGS

Construction 10643 Outlet Building 967 6/16/2017 Folz57      |  |  AGS

Maintenance 10587 Assist water group, 1004, 957, LINAC CT 5/5/2017 Folz58      |  |  FES 64

Group: Rigging

Dismantle 10617 Bring slow beam racks to scrap 5/26/2017 Folz60      |  |  FES

Dismantle 11485 Scrap A1 from 924 yard 6/16/2017 Folz61 M    |  |  FES

Dismantle 11486 Clean up 924 yard 6/16/2017 Folz62   W  |  |  FES

Construction 883 Assemble magnet steel 12/9/2016 Phillips63 MTWT |  |  SPHX 448

Construction 10638 Move rail from buildign 922 to 479 6/16/2017 Phillips65      |  |  LEReC 4

Dismantle 10599 Clear lead yard 5/5/2017 Folz66  T  F|  |  FES 168

Construction 11476 Transmitter cabinets 936 to 1002B 6/2/2017 Phillips67      |  |  LEReC

Construction 8919 Assist AGS 12/6/2013 Folz68  T T |  |  AGS 368

Maintenance 10637 Mover equipment and boxes from 
Siemens to building 912

6/16/2017 Folz71  T   |  |  AGS

Construction 941 Shipments to building 960 2/24/2017 Folz73      |  |  FES 378

Construction 10426 Load scrap 12/2/2016 Folz74      |  |  FES

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75      |  |  FES 586

Construction 10624 Clean out building 930 basement 6/9/2017 Folz76   WTF|  |  FES 24

Group: Mechanical Tech

Dismantle 10645 912 north trench clean up 6/16/2017 Folz89 M    |  |  FES

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL

Construction 11155 Magnet base 4/22/2016 Phillips91 MTWTF|  |  SPHX 1788

Construction 10554 Assemble magnet supports etc. 4/7/2017 Phillips92      |  |  SPHX 50

Construction 10646 Fab interlock bucket 6/16/2017 Phillips93     F|  |  SPHX

Construction 7415 Replace windows 4/14/2017 Pearson94      |  |  NSRL

Construction 11479 Fab buss flags 6/9/2017 Phillips95   WT |  |  SPHX

Construction 11336 Install panels 4/14/2017 Pontieri96  T   |  |  BLIP 64

Group: Electronic Services
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Group: Electronic Services

Construction 10639 N50 remove old control system 6/16/2017 Folz102  T   |  |  AGS

Construction 10640 HMI panel to FPGA 6/16/2017 Folz103      |  |  AGS

Dismantle 10562 Decommission slow beam interlock racks 4/21/2017 Folz104    T |  |  FES 48

Construction 10618 Check Siemens program history (shift 
work and OT)

5/26/2017 Folz105      |  |  AGS 12

Construction 10520 Update spare regulator cards. Modify. 
(shift work and OT)

3/10/2017 Phillips106     F|  |OT ATR 170

Construction 10519 Assist job shoppers assembling/testing 
PCBs

3/6/2017 Phillips107      |  |  SPHX 72

Construction 10620 FPGA mother board (shift and OT) 5/26/2017 Folz108  T   |  |  AGS 40

Maintenance 10592 Maintenance day support 5/12/2017 Folz109   W  |  |  RHIC 60

Construction 10621 FPGA X and Y arc communications 
program for AC readings (shift work and 
OT)

5/26/2017 Phillips110     F|  |OT ATR 46

Construction 10585 HMI panel software (shift work and OT) 5/5/2017 Phillips111 M    |  |OT SPHX 64

Maintenance 10626 Documentation of wiring for dump 
resistor (shift work)

6/2/2017 Phillips112      |  |  SPHX 16

Construction 10633 Laser training 6/9/2017 Folz114 MTWTF|  |  RHIC

Maintenance 11171 Schedule program mods 5/6/2016 Folz116 M   F|  |  FES 418

Construction 10593 Assist RF group 5/12/2017 Folz117    T |  |  CAD 52

Group: Water Systems

Maintenance 170106 Watch 1/13/2017 Scaduto129 MTWTF|  |  AGS 424

Maintenance 170508 Tower 3 PLC install 5/26/2017 Scaduto137      |  |  FES 100

Maintenance 170611 1005 clean up 6/16/2017 Scaduto138 MT   |  |  RHIC

Maintenance 170506 NSRL pump alignment 5/19/2017 Scaduto139      |  |  NSRL 24

Maintenance 170504 Shutdown 5/12/2017 Scaduto140   W  |  |  RHIC 52

Maintenance 170610 LINAC RF PCV repair 6/16/2017 Scaduto141    TF|  |  AGS

Maintenance 170502 LINAC tower maintenance 5/12/2017 Scaduto142      |  |  AGS 24

Maintenance 170609 AGS main magnet evap repair 6/16/2017 Scaduto143   WTF|  |  AGS

Maintenance 170608 NSRL make up repair 6/16/2017 Scaduto144 MT   |  |  NSRL

Maintenance 170505 9 MHz manfolds 5/12/2017 Scaduto145 MT TF|  |  RHIC 96

Maintenance 170314 912 clean up 3/17/2017 Scaduto146 MTWTF|  |  FES 572

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147  T  F|  |  AGS 64
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